STATE OF CALIFORNIA - DEPARTMENT OF TRANSPORTATION -
CONTRACT CHANGE ORDER MEMORANDUM DATE: 10/31/2008  Page 1 of 2

TO:  Mike Forner, Prin. TE / Gary Pursell, P.E., Sup T.E. FILE:  E.A. 04 - 0120F4
= CO-RTE-PM SF-80-13.2/13.9
FROM: Gary Pursell, P.E., Sup.T.E. FED. NO.
CCO#: 49 SUPPLEMENT#: 4 | Category Code: CXXX CONTINGENCY BALANCE (incl. this change) $124,150,513.40
COST: $500,000_00 INCREASE DECREASE [] HEADQUARTERS APPROVAL REQUIRED? YES []NO
; IS THIS REQUEST IN ACCORDANCE WITH YES [] NO
SUPPLEMENTAL FUNDS PROVIDED:
v $15’200'00 ENVIRONMENTAL DOCUMENTS?
CCO DESCRIPTION: PROJECT DESCRIPTION:
Provide Additional Funds CONSTRUCT SELF-ANCHORED SUSPENSION BRIDGE
| i T : © Th . Previously Approved CCO Percentage Time Adjusted: Total # of Unreconciled Deferred Time
3 ©riginal Gonteact Time: TimesAd]: This-Change: Time Adjustments: (including this change) CCO(s): (including this change)

2490 Day(s) 0 Days) 30 Day(s) 1% 2

THIS CHANGE ORDER PROVIDES FOR:

Providing additional funds for transportation and other related facility support for the Engineer at fabrication facilities. This
change also provides funds to furnish boat, boat operator and crew for after hours and other transportation related expenses
as directed by the Engineer.

The contract does not provide for transportation and other related field office support for Department personnel at overseas
fabrication facilities. The Department's staff requires transportation to/from assembly points near accommodations and
within the fabrication facilities to inspect the material to be used on this project. This is required as public transportation is not
available to the fabrication facility and the Department's staff is not permitted to drive themselves while working in China. The
most effective and efficient method to transport the Engineer's staff is by dedicated shuttle bus, which will be paid at Extra
Work at Force Account. Remote fabrication facilities provide facility support in order for Department personnel to perform
there required duties. No other resources are available at these remote locations to provide this required facility support.
Additional after hours Pier 7 boat service is also included in this change order to furnish boat, boat operator and crew as
required under Special Provisions section 10-1.12, Transportation for the Engineer.

This work is not covered by any contract items. Therefore, payment for this work will be at Extra Work at Force Account for
an estimated cost of $500,000.00 (Cumulative total of CCO 49 and this supplement is $700,000.00). A total of $215,200.00
is available from the supplemental funds for this work, the remaining balance of $484,800.00 will be financed from the
contingency fund.

This cost increase is due to the unanticipated use of an additional shuttle bus for the Engineers in Shanghai, higher bus rates
than initially estimated and additional insurance. Copies of the estimate are in the project files.

No time adjustment is warranted, as this change order does not affect the controlling operation.

This change order received concurrence from Gary Pursell (R.E.), Richard Morrow (Struct. Rep.), Peter Siegenthaler
(Principal T.E.), Ken Terpstra (Project Manager), Patrick Treacy (HQ Rep), and Tony Anziano (TB Manager). Design and
Maintenance concurrence is not needed for this change order.

The Resident Engineer requests approval of this Change Order.

ADA Notice: For individuals with sensory disabilities, this document is available in alternate formats. For information call: (916) 654-6410 or TDD (916) 654-3880 or write
Records and Forms Management, 1120 N Street, MS-89, Sacramento, CA 95814, .
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CONCURRED BY:

ESTIMATE OF COST

Resident Engineens Signature:
¥

Construction Engineer:  Res. Eng., Gary Pursell, Sup. TE  Date 10/23/08 THIS REQUEST TOTAL TO DATE
- ) ) ITEMS $0.00 $0.00
Bridge Engineer: Struct Rep, Rick Morrow, Sup TE  Date 10/23/08 FORCE ABCOUNT $500.000.00 $700.000.00
Project Engineer: Date AGREED PRICE $0.00 $0.00
Project Manager: Proj Manager, Ken Terpstra Date 10/28/08 | ADJUSTMENT $0.00 $0.00
FHWA Rep.: Date TOTAL $500,000.00 $700,000.00
FEDERAL PARTICIPATION
Environmental: Date
: , - [] PARTICIPATING [[] PARTICIPATING IN PART NONE
‘nhEripectiyl: PCE, Pete Siegenthaler, Prin TE _ Date 10/28/08 [] NON-PARTICIPATING (MAINTENANCE) [ ]NON-PARTICIPATING
Otrier {speity): %, Patlsic Treany DEte 10/28/d5 FEDERAL SEGREGATION (if more than one Funding Source or P.I.P. type)
Distict Prior Approval By Date [[Jcco FUNDED PER CONTRACT [] CCO FUNDED AS FOLLOWS
| HQ (Issue Approve) By: Date FEDERAL FUNDING SOURCE PERCENT
Date

% ;”/ 08
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